

Procurement Plan of Goods (GOB Fund) of SDAM OP for the FY 2021-2022

Ministry/Division		Ministry of Health & Family Welfare, Health Services Division															
Agency		Directorate General of Drug Administration (DGDA)															
Name of Operational Plan		Strengthening of Drug Administration & Management (SDAM)															
Procuring Entity & Code		Line Director-SDAM & 224021021															
Package No	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost Tk (in lakh)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Contract Signing	Completion of Contract	Total Time (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Books & Journals	Split	2 lots	RFQ / Direct purchase	LD-SDAM	GOB	5.00	Planned date		16/09/2021	26/09/2021	27/09/2021	28/09/2021	29/09/2021	5/10/2021	31/05/2022	260
GD-02	Petrol & Lubricant		As per requirement	Direct purchase	LD-SDAM	GOB	40.00	Planned date									
GD-03	Raw Materials for Drug Testing Laboratory of Traditional Medicine. (Chemicals, Reagents and Media) and Laboratory Apparatus	Split	2 lots	RFQ	LD-SDAM	GOB	5.00	Planned date		16/09/2021	26/09/2021	27/09/2021	28/09/2021	29/09/2021	5/10/2021	31/05/2022	260
GD-04	Awareness bulletin, awareness posters, newsletters on Pharmacovigilance (PV) & Rational Use of Drugs	Split	2 lots	RFQ / Direct purchase	LD-SDAM	GOB	5.00	Planned date		16/09/2021	26/09/2021	27/09/2021	28/09/2021	29/09/2021	5/10/2021	31/05/2022	260
GD-05	Advertisement through print and electronic media on Pharmacovigilance (PV), Rational Use of Drugs (RUD), Model Pharmacy		As per requirement	Direct purchase	LD-SDAM	GOB	25.00	Planned date									



Package No	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost Tk (in lakh)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Contract Signing	Completion of Contract	Total Time (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-06	Acquisition of land for Rajshahi and Barisal Divisional Laboratory	No.	2	Direct purchase	LD-SDAM	GOB	1500.00										
GD-07	Acquisition of land for Sylhet and Mymanshingh divisional offices	No.	2	Direct purchase	LD-SDAM	GOB	500.00										
Total							2080.00										

Note: বরিশাল ও রাজশাহী বিভাগীয় ল্যাবরেটরী এবং সিলেট ও ময়মনসিংহ বিভাগীয় অফিস স্থাপনের নিমিত্তে প্রস্তাবিত সংশোধিত অপারেশনাল প্ল্যানে প্রয়োজনীয় বাজেট বরাদ্দের প্রস্তাব করা হয়েছে। প্রস্তাবিত সংশোধিত অপারেশনাল প্ল্যান অনুমোদন সাপেক্ষে বর্ণিত কার্যক্রম সম্পাদনের বিষয়ে প্রয়োজনীয় ব্যবস্থা গ্রহণ করা হবে।

জিওবি (গুডস) খাতে ২০৮০.০০ লক্ষ টাকার প্রকিউরমেন্ট প্ল্যান অনুমোদন করা হলো।

Major General Md Mahbubur Rahman
 Director General 29 JUL 2021
 Directorate General of Drug Administration
 Government of the People's Republic of Bangladesh

Procurement Plan of Service (GOB Fund) of SDAM OP for the FY 2021-2022

Ministry/Division		Ministry of Health & Family Welfare, Health Services Division																
Agency		Directorate General of Drug Administration (DGDA)																
Name of Operational Plan		Strengthening of Drug Administration & Management (SDAM)																
Procuring Entity & Code		Line Director-SDAM & 224021021																
Package No	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost Tk (in lakh)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technal Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Through Line Director-SDAM																		
SD-01	Repair & Maintenance of equipment of National Control Laboratory including calibration & validation		As per requirement	OTM	LD-SDAM	GOB	60.00	Planned date		15/10/2021	30/10/2021	06/11/21	13/11/2021	20/11/2021	27/11/2021	5/12/2021	51	30/05/2022
SD-02	Labour Wages (Salary for the Drivers).	Number	16	OTM	LD-SDAM	GOB	60.00	Planned date	The agreement between DGDA and the supplier has been renewed as par PPR-2008									
SD-03	Repair & Maintenance of Motor Vehicles		As per requirement	Direct purchase	LD-SDAM	GOB	10.00	Planned date										
Total							130.00											

জিওবি (সার্ভিস) খাতে ১৩০.০০ লক্ষ টাকার প্রকিউরমেন্ট প্ল্যান অনুমোদন করা হলো।



 Major General Md Mahbubur Rahman
 Director General
 Directorate General of Drug Administration
 Government of the People's Republic of Bangladesh
 29 JUL 2021

Procurement Plan of Works (RPA Fund) of SDAM OP for the FY 2021-2022

Ministry/Division				Ministry of Health & Family Welfare, Health Services Division													
Agency				Directorate General of Drug Administration (DGDA)													
Name of Operational Plan				Strengthening of Drug Administration & Management (SDAM)													
Procuring Entity & Code				Line Director-SDAM & 224021021													
Package No	Description of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd.Cost (in lakh taka)	Time Code for Process	Advertise Prequel (if applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-01	Repair and Renovation of National Control Laboratory (NCL), Dhaka	No.	1	OTM	LD-SDAM	RPA	20.00	Planned Dates		15/10/2021	30/10/2021	06/11/21	13/11/2021	20/11/2021	27/11/2021	43	30/05/2022
Total							20.00										

The construction related repair work will be done by Health Engineering Department (HED).


আরপিএ (জিওবি) (ওয়ার্কস) খাতে ২০.০০ লক্ষ টাকার প্রকিউরমেন্ট প্ল্যান অনুমোদন করা হলো।


 Major General Md Mahbubur Rabbani
 Director General
 Directorate General of Drug Administration
 Government of the People's Republic of Bangladesh
 23/05/2021

Procurement Plan of Services (RPA Fund) of SDAM OP for the FY 2021-2022

Ministry/Division		Ministry of Health & Family Welfare, Health Services Division															
Agency		Directorate General of Drug Administration (DGDA)															
Name of Operational Plan		Strengthening of Drug Administration & Management (SDAM)															
Procuring Entity & Code		Line Director-SDAM & 224021021															
(in lakh taka)																	
Package No	Description of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost	Time Code for Process	Advertise Prequel (if applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD-01	Seminar and Workshops	No.	4	Direct purchase (Organized by DGDA)	LD-SDAM	RPA	20.00	Planned Dates									
Total							20.00										

আরপিএ (জিওবি) (সার্ভিস) খাতে ২০.০০ লক্ষ টাকার প্রকিউরমেন্ট প্ল্যান অনুমোদন করা হলো।


 Major General Md Mahbur Rahman
 Director General 29 JUL 2021
 Directorate General of Drug Administration
 Government of the People's Republic of Bangladesh

Procurement Plan of Works (GOB Fund) of SDAM OP for the FY 2021-2022

Ministry/Division	Ministry of Health & Family Welfare, Health Services Division
Agency	Directorate General of Drug Administration (DGDA)
Name of Operational Plan	Strengthening of Drug Administration & Management (SDAM)
Procuring Entity & Code	Line Director-SDAM & 224021021

(in lakh taka)

Package No	Description of Procurement Package WORKS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost	Time Code for Process	Advertise Prequel (if applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1	Construction work of Chattogram Drug Testing Laboratory Building	No	1	OTM	LD-SDAM	GOB	300.00	Planned Dates	Note: ডাগ টেস্টিং ল্যাবরেটরী, চট্টগ্রাম-কে স্থানান্তরের নিমিত্তে প্রস্তাবিত সংশোধিত অপারেশনাল প্লানে প্রয়োজনীয় বাজেট বরাদ্দের প্রস্তাব করা হয়েছে। প্রস্তাবিত সংশোধিত অপারেশনাল প্লান অনুমোদন সাপেক্ষে বর্ণিত কার্যক্রম সম্পাদনের বিষয়ে প্রয়োজনীয় ব্যবস্থা গ্রহণ করা হবে।								
WD-2	Construction work of Drug Testing Laboratory for Traditional Medicine	No	1	OTM	LD-SDAM		500.00	Planned Dates	Note: ঔষধ প্রশাসন অধিদপ্তরের ৭ম ও ৮ম তলায় নির্মাণাধীন ট্র্যাডিশনাল ডাগ টেস্টিং ল্যাবরেটরী অবশিষ্ট নির্মাণকার্য সম্পাদনের নিমিত্তে প্রস্তাবিত সংশোধিত অপারেশনাল প্লানে প্রয়োজনীয় বাজেট বরাদ্দের প্রস্তাব করা হয়েছে। প্রস্তাবিত সংশোধিত অপারেশনাল প্লান অনুমোদন সাপেক্ষে বর্ণিত কার্যক্রম সম্পাদনের বিষয়ে প্রয়োজনীয় ব্যবস্থা গ্রহণ করা হবে।								
WD-3	Construction work of Divisional Laboratory Building at Rajshahi and Barisal.	No	2	OTM	LD-SDAM		983.00	Planned Dates	Note: বরিশাল ও রাজশাহী বিভাগীয় ডাগ টেস্টিং ল্যাবরেটরী স্থাপনের জন্য ভূমি অধিগ্রহণসহ নির্মাণ কাজের নিমিত্তে প্রস্তাবিত সংশোধিত অপারেশনাল প্লানে প্রয়োজনীয় বাজেট বরাদ্দের প্রস্তাব করা হয়েছে। প্রস্তাবিত সংশোধিত অপারেশনাল প্লান অনুমোদন সাপেক্ষে বর্ণিত কার্যক্রম সম্পাদনের বিষয়ে প্রয়োজনীয় ব্যবস্থা গ্রহণ করা হবে।								
Total							1783.00										

The construction work will be done by Health Engineering Department (HED).

প্রস্তাবিত সংশোধিত অপারেশনাল প্লান অনুমোদন সাপেক্ষে জিওবি (ওয়ার্কস) খাতে ১৭৮৩.০০ লক্ষ টাকার প্রকিউরমেন্ট প্লান অনুমোদন করা হলো।



Major General Md Mahubur Rahman

Director General 29 JUL 2021

Directorate General of Drug Administration
Government of the People's Republic of Bangladesh

Handwritten initials/signature